



South Deck Project
3000 South Ocean Blvd
Boca Raton, Florida

Project Status Report and update
February 23, 2018

1. Environmental Advisor Board & Special Condition resubmitted on Monday January 8, 2018. Responses received from City of Boca on January 30, 2018. Filed EAB & SC resubmissions on February 5, 2018. No response as of this date. Placed a call to Boca P&Z no response as of this writing.
2. Filing the Coastal Construction Control Line (CCCL) permit application with the Florida Department of Environmental Protection (DEP) for work associated with seawall. No change.
3. All bidders for the South Deck project have picked up plans for bidding. Site visits have been conducted by SR Construction, Brosseit's Pools and Waterfront Services, Inc. Contractors are submitting Request for Information (RFI's) and they are being responded to. As a result of the (RFI's) an Addendum will be issued clarifying some questions raised by the contractors. Bid date of March 16, 2018 has not changed.