



South Deck Project  
3000 South Ocean Blvd  
Boca Raton, Florida

Project Status Report and update  
March 2, 2018

1. Environmental Advisor Board & Special Condition resubmitted on Monday January 8, 2018. Responses received from City of Boca on January 30, 2018. Filed EAB & SC resubmissions on February 5, 2018. Received comments from Boca P & Z preparing response.
2. Filing the Coastal Construction Control Line (CCCL) permit application with the Florida Department of Environmental Protection (DEP) for work associated with seawall. Coastal engineer needs a zoning confirmation letter from Boca P & Z. Working with Boca on this effort.
3. Additional RFI's are being received from all bidders for the South Deck project. Site visits are ongoing by the contractors. As a result of the additional (RFI's) a written Addendum along with additional drawings will be issued clarifying some questions raised by the contractors. Bid date of March 16, 2018 has now changed to March 30, 2018. This has been done to allow contractors more time for bidding.