



South Deck Project
3000 South Ocean Blvd
Boca Raton, Florida

Project Status Report and update
March 2, 2018

1. Environmental Advisor Board & Special Condition resubmitted on Monday January 8, 2018. Responses received from City of Boca on January 30, 2018. Filed EAB & SC resubmissions on February 5, 2018. Received additional comments on 3/9/18 from Boca P & Z preparing response. Anticipate filing resubmission on Monday 3/12/18
2. Filing the Coastal Construction Control Line (CCCL) permit application with the Florida Department of Environmental Protection (DEP) for work associated with seawall. Coastal engineer needs a zoning confirmation letter from Boca P & Z. Coastal engineer has requested a zoning confirmation letter as a result Boca P&Z has now requested the seawall repairs be included as part of the CCCL variance. Working with Boca on this effort.