



South Deck Project  
3000 South Ocean Blvd  
Boca Raton, Florida

Project Status Report and update  
April 20, 2018

1. Filed EAB & SC resubmissions on February 18, 2018. Spoke with Ingrid Allen of Boca P & Z, they have received the resubmission. Because the seawall restoration and repair work now have to be included as part of the Variance Request the only question at this time is whether or not their coastal consultant will have to review the project. Nora Fosman also with the environmental department has to opine. Ms. Fosman has been out on sick leave this past week. Anticipate hearing from Boca early next week. Received phone call from Ingrid Allen 4/11/18 waiting to hear from Nora Fosman and the building department regarding seawall restoration and repair before responding to the resubmission.

Spoke with Nora Fosman & Ingrid Allen on 4/17/18, discussed the seawall restoration and repair in preparation for the resubmission of EAB & SC. Received official comments from Boca P&Z on 4/18/18. The landscape and seawall drawings will be revised to reflect items listed in the comments along with a revised project narrative and updated environmental report. Anticipate resubmitting both EAB & SC on Monday April 23, 2018.

2. Revised Bids received Friday April 6, 2018 from; Bid analysis and comparison currently under review. Anticipate completion in approximately two weeks. Still working on the analysis.