



Community Pool Replacement  
3000 South Ocean Blvd  
Boca Raton, Florida

Project Status Report and update  
December 8, 2017

May 3, 2017 – Gray Robinson prepared Environmental Advisory Board (EAB) & Special Conditions (SC) submissions. Gray Robinson received preliminary comments back from Boca P & Z. Comments not responded to and/or submitted as of July 2017.

July 27, 2017 - Little & Associates, Inc., replaces Gray Robinson.

August 17, 2017 - Little & Associates, Inc., met with Ingrid Allen – Planner with Boca P & Z

August 18, 2017 – Little & Associates, Inc., responded and resubmitted Environmental Advisory Board (EAB) & Special Conditions (SC). (First resubmission)

October 3, 2017 – Boca Planning & Zoning meeting – received comments from first resubmission.

October 24, 2017 - Little & Associates, Inc., responded and resubmitted Environmental Advisory Board (EAB) & Special Conditions (SC). (Second resubmission) Boca P & Z requested a drainage plan be prepared by a civil engineer and included in resubmission.

October 2017 civil engineer engaged and plans prepared.

November 13, 2017 – Received comments back from Boca P & Z for EAB resubmission only. SC according to Boca P & Z is still under review.

December 4, 2017 - Little & Associates, Inc., responded and resubmitted Environmental Advisory Board (EAB). (Third resubmission)