



South Deck Project
3000 South Ocean Blvd
Boca Raton, Florida

Project Status Report and update
January 5, 2018

1. Reviewed BOCA Planning & Zoning EAB & SC comments with team on January 3, 2018. Putting together the required response and comments for EAB & SC resubmission.
2. Will resubmit EAB & SC on Monday January 8, 2018