



South Deck Project
3000 South Ocean Blvd
Boca Raton, Florida

Project Status Report and update
January 19, 2018

1. Environmental Advisor Board & Special Condition resubmitted on Monday January 8, 2018. No response as of this writing.
2. Filing the Coastal Construction Control Line (CCCL) permit application with the Florida Department of Environmental Protection (DEP) for work associated with seawall.