



LITTLE & ASSOCIATES, INC.
REAL ESTATE CONSULTING SERVICES

South Deck Project
3000 South Ocean Blvd

Project Status Report and update
October 5, 2018

1. Plans requested by Ingrid Allen, Boca delivered September 11, 2018. No change on tentative date for EAB hearing. Sent email and place calls to Boca, no change since last report.
2. Attended an Association meeting on September 17, 2018. Gave an update on status of the project as it relates to submissions to Boca. Responded to questions raised by the attendees.
3. Sent a copy of the hard and soft cost budget for the project.
4. Spado Construction contract forwarded on to the Association for review and comment. Comments received and forwarded on to Spado Construction. No change since last report.