



South Deck Project
3000 South Ocean Blvd
Boca Raton, Florida

Project Status Report and update
December 15, 2017

1. Environmental Advisory Board (EAB) resubmitted on December 4, 2017 no response as of this report.
2. Special Conditions (SC) still under review as of this writing.
3. Once we are thru EAB & SC there are two more reviews – Planning & Zoning and Town Council.
4. Preparing all required documents for solicitation of bids to qualified contractors.