



South Deck Project
3000 South Ocean Blvd
Boca Raton, Florida

Project Status Report and update
December 29, 2017

1. Environmental Advisory Board (EAB) resubmitted on December 4, 2017 Received response on December 28, 2017. Team meeting set up for Wednesday January 3, 2018 to discuss response and resubmission date.
2. Special Conditions (SC) Comments received 12-21-17 – Will review with team on Wednesday January 3, 2018 to discuss response and resubmission date.