



South Deck Project
3000 South Ocean Blvd
Boca Raton, Florida

Project Status Report and update
February 2, 2018

1. Environmental Advisor Board & Special Condition resubmitted on Monday January 8, 2018. Responses received from City of Boca on January 30, 2018.
2. Filing the Coastal Construction Control Line (CCCL) permit application with the Florida Department of Environmental Protection (DEP) for work associated with seawall. No change.
3. Invitation to bidders was sent on February 1, 2018 to the following companies;
 - a. Waterfront Services, Inc.
 - b. Brosseit's Pools, Inc.
 - c. SR Construction Services, Inc.
 - d. Liquid Art PoolsBids are due on March 16, 2018 by the close of business.
4. Friday February 2, 2018 – met with City of Boca staff Nora Fosman (Environmental) and Ingrid Allen (Planning & Zoning) to review and discuss the latest responses in order to get a clearer understanding of what the city is requesting. Meeting went extremely well. Lynn Bender the landscape architect and Tom little discussed in depth the responses and was able to clarify for the cities sake all of the information provided on the plans. A consensus was reached whereby we would make some minor changes and resubmit both Environmental Advisor Board & Special Condition documents on Monday February 5, 2018. The required filing fees were also paid to the city after the meeting.