



South Deck Project
3000 South Ocean Blvd
Boca Raton, Florida

Project Status Report and update
February 9, 2018

1. Environmental Advisor Board & Special Condition resubmitted on Monday January 8, 2018. Responses received from City of Boca on January 30, 2018. Filed EAB & SC resubmissions on February 5, 2018
2. Filing the Coastal Construction Control Line (CCCL) permit application with the Florida Department of Environmental Protection (DEP) for work associated with seawall. No change.
3. All bidders for the South Deck project have picked up plans for bidding. Arranging site visits for the respective bidders. Met with SR Construction this week. Meeting with Brosseit's Pools next week.