



South Deck Project  
3000 South Ocean Blvd  
Boca Raton, Florida

Project Status Report and update  
February 16, 2018

1. Environmental Advisor Board & Special Condition resubmitted on Monday January 8, 2018. Responses received from City of Boca on January 30, 2018. Filed EAB & SC resubmissions on February 5, 2018. No response as of this date.
2. Filing the Coastal Construction Control Line (CCCL) permit application with the Florida Department of Environmental Protection (DEP) for work associated with seawall. No change.
3. All bidders for the South Deck project have picked up plans for bidding. Site visits have been conducted by SR Construction, Brosseit's Pools and Waterfront Services, Inc.