



South Deck Project  
3000 South Ocean Blvd  
Boca Raton, Florida

Project Status Report and update  
March 30, 2018

1. Filed EAB & SC resubmissions on February 18, 2018. No response as of this writing.
2. Bids received Friday March 30, 2018 from;
  - Spado Construction (Formerly dba as Waterfront Services, Inc.) - Received at 9:00AM
  - SR Construction – Received at 10:55AM
  - Brosseits Pools – Received at 11:42AM

All bids have been rejected – Reason – Instructions were not followed per the original invitation to bid in addition to further instruction to bidders issued on March 29, 2018. New bid date is Noon Friday April 6, 2018

3. Placed a call to Planning & Zoning – no response as of this writing.