



South Deck Project  
3000 South Ocean Blvd  
Boca Raton, Florida

Project Status Report and update  
April 6, 2018

1. Filed EAB & SC resubmissions on February 18, 2018. Spoke with Ingrid Allen of Boca P & Z, they have received the resubmission. Because the seawall restoration and repair work now have to be included as part of the Variance Request the only question at this time is whether or not their coastal consultant will have to review the project. Nora Fosman also with the environmental department has to opine. Ms. Fosman has been out on sick leave this past week. Anticipate hearing from Boca early next week.
2. Revised Bids received Friday April 6, 2018 from;
  - Spado Construction (Formerly dba as Waterfront Services, Inc.) - Received at 10:00AM
  - SR Construction – Received at 11:00AM
  - Brosseits Pools – Received at 9:42AM

All bids are in order. Will perform an in-depth review and comparison analysis of all submitted bids. Review will be completed by Friday April 13, 2018.