



South Deck Project
3000 South Ocean Blvd
Boca Raton, Florida

Project Status Report and update
April 27, 2018

1. Filed EAB # 6 Resubmission and SC #5 Resubmission to BOCA P & Z on Wednesday April 25, 2018.
2. Bid analysis and comparison forwarded to pool committee chairman.