



South Deck Project
3000 South Ocean Blvd
Boca Raton, Florida

Project Status Report and update
May 4, 2018

1. Filed EAB # 6 Resubmission and SC #5 Resubmission to BOCA P&Z on Wednesday April 25, 2018. Phone message from Boca P&Z – received resubmissions and in process of reviewing, anticipate response from Boca in next week or so.
2. Bid analysis and comparison forwarded to pool committee chairman. No change since last report.