



South Deck Project
3000 South Ocean Blvd
Boca Raton, Florida

Project Status Report and update
May 11, 2018

1. Filed EAB # 6 Resubmission and SC #5 Resubmission to BOCA P&Z on Wednesday April 25, 2018. Phone message from Boca P&Z – received resubmissions and in process of reviewing, anticipate response from Boca in next week or so. No response from Boca P&Z as of this writing. Placed a call to Ingrid Allen senior planner no response as of this date and writing.
2. Bid analysis and comparison forwarded to pool committee chairman. No change since last report.