



South Deck Project
3000 South Ocean Blvd
Boca Raton, Florida

Project Status Report and update
May 18, 2018

1. Filed EAB # 6 Resubmission and SC #5 Resubmission to BOCA P&Z on Wednesday April 25, 2018. – Received response from Boca on May 16, 2018. In the process of preparing a response meeting with project team today to prepare required documents. Received a call from Nora Fosman regarding EAB, Nora was informed that no equipment would be used and no work of any kind would be done in the dune area. All seawall repair would be accomplished with access from the pool deck. Nora indicated that this would certainly help in the finalization of her review. This is huge as there is no environmental impact on the dune. Anticipate filing resubmission early next week.
2. Bid analysis and comparison forwarded to pool committee chairman. No change since last report.
3. Received draft contract from general contractor – forwarded for review.