



South Deck Project  
3000 South Ocean Blvd  
Boca Raton, Florida

Project Status Report and update  
June 8, 2018

1. Filed EAB # 7 Resubmission and SC # 6 Resubmission to BOCA P&Z on Wednesday May 30, 2018. Will follow up with phone call week of June 4, 2018.
2. Calls in to City of Boca no response as of this writing.