



South Deck Project  
3000 South Ocean Blvd  
Boca Raton, Florida

Project Status Report and update  
June 15, 2018

1. Filed EAB # 7 Resubmission and SC # 6 Resubmission to BOCA P&Z on Wednesday May 30, 2018.
2. Meeting scheduled with Architect, Engineers and the City of Boca for Wednesday June 20, 2018 to review status of the previous resubmissions.