



South Deck Project
3000 South Ocean Blvd
Boca Raton, Florida

Project Status Report and update
June 22, 2018

1. Meeting held with Architect, Engineers and the City of Boca on Wednesday June 20, 2018 to review status of the previous resubmissions. Minor changes were requested to include the following;
 - a. Include specific language regarding seawall repair in the project narrative.
 - b. Minor revision to the structural drawings regarding the seawall repair.
 - c. Include a separate sheet for a description of the changes made to the drawings. Notes on the drawings are not acceptable.
 - d. Update the Management Plan to include specific language for the seawall repair.
2. Plans will be revised, notes added and Management Plan will be updated. Resubmission to Boca to be early week of June 25, 2018.