



South Deck Project
3000 South Ocean Blvd

Project Status Report and update
July 27, 2018

1. No response from City of Boca on the EAB & SC resubmission of June 29, 2018 Phone call placed with no response as of this writing. Placed calls to the City, no response as of this writing.
2. Bid due from pool contractor July 27, 2018.