



South Deck Project
3000 South Ocean Blvd
Boca Raton, Florida

Project Status Report and update
July 6, 2018

1. Resubmission of EAB & SC to Boca today June 29, 2018. Plans have been revised, notes added, and Management Plan has been updated.
2. No response from City of Boca on the resubmission.
3. Pool Committee Meeting scheduled for Friday July 6, 2018 at 4:00PM.