



South Deck Project  
3000 South Ocean Blvd

Project Status Report and update  
August 3, 2018

1. Response received from City of Boca on the EAB & SC regarding the resubmission of June 29, 2018. Email received July 27, 2018 where they stated they are confident that the information they have is sufficient to start preparing their reports.
2. Bid due from pool contractor July 27, 2018. Bid received on Monday July 30, 2018