



South Deck Project
3000 South Ocean Blvd

Project Status Report and update
August 17, 2018

1. Received email from Boca Thursday August 8, stating they have everything they need and they are doing everything they can to get this project to the first public hearing. No date set for the hearing as of this writing. No change since last report.
2. Will continue to work with Boca on the first public hearing. Have calls into Boca. No change since last report.
3. Boca building department has agreed to do a courtesy review of the construction plans that will be submitted for permit. Getting all plans together and scheduling a meeting.