



South Deck Project  
3000 South Ocean Blvd

Project Status Report and update  
August 24, 2018

1. Received email from Nora Fosman with Boca Thursday July 27, see email excerpts below.

Hi Tom – I just wanted to let you know that I received your message. Although I have not had a chance to look at the latest submittal, both Ingrid and I are confident that the information we have is sufficient to start preparing our reports. I am not working this weekend, however, this will be the 1<sup>st</sup> project I review on Monday. Thanks, Nora

**Nora Fosman | Senior Environmental Officer**

*City of Boca Raton, Development Services Department*

201 W. Palmetto Park Road • Boca Raton, FL 33432

P 561-393-7960 | F 561-393-7784 | [nfosman@myboca.us](mailto:nfosman@myboca.us)

2. Received email from Nora Fosman with Boca August 7, see email excerpts below.

Hi Tom – We have everything we need. Thanks, Nora

**Nora Fosman | Senior Environmental Officer**

*City of Boca Raton, Development Services Department*

201 W. Palmetto Park Road • Boca Raton, FL 33432

P 561-393-7960 | F 561-393-7784 | [nfosman@myboca.us](mailto:nfosman@myboca.us)

3. Meeting with Boca building department for a courtesy review of the construction plans that will be submitted for permit scheduled for Wednesday August 29, 2018.
4. Received phone call with voice message from Ingrid Allen Senior Planner Development Services stating that a Planning & Zoning hearing is scheduled for October 18, 2018.
5. Working on finalizing the hard and soft cost budget for the project.
6. South Deck Project committee meeting held on Wednesday August 22, 2018. Purpose to meet Spado Construction the recommended General Contractor for the project. Meeting went well contractor gave history of projects and background of company. Entitlement process was explained.